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Statement of Ongoing Contractsasof 08/20/12 09/ 10/ 12
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water A Resident

Fed Aid Description ) Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RI V-10-.5/0 IN R VERSI DE COUNTY | N DESERT CENTER DREAMBUI LDER SANTCS, JOHN $611,122 10/28/11  100%
08-ON7104 AT THE DESERT CENTER MAI NTENANCE 1324 LAWSON LN 73-800 DI NAH SHORE $550, 100 11/17/11 90%

STATI ON bR STE 101 $61,135 09/17/12

UPGRADE WATER TREATMENT SYSTEM PLACENTI A CA 92870 '

(714) 646- 3697 PALM DESERT, CA 92211

HALL VPCP (951) 538- 5315
08-RI V-10-8. 2/ 25. 2 I'N RI VERSI DE COUNTY | N BEAUMONT PROFESSI ONAL CONSTRUCTI ON CHEN, M CHAEL $3,629,813 06/17/11  100%
08- 0P7204 BANNI NG AND CABAZON FROM PENNSYLVANI A SERVI CES 2023 CHI CAGO AVE. $3, 601,347 07/14/11 94%
AC'(;\4°1°2'(256)9 AVENUE UNDERCROSSI NG TO ROUTE 10/ 111 4070 NELSON AVE SUI TE A SUI TE B-6 $355,077  09/15/12
o SEPARATI ON.

REHABI LI TATE PAVEMVENT CONCORD CA 94520 (RI g:-,/E)R ?3?5 %;622 7ese SUSPENDED
HML wWecP (925) 288- 1566
08-RI V- 10-24.0/ 24. 3 I N R VERSI DE COUNTY NEAR CABAZON FROMBUI LDI NG CONSULTI NG ENGI NEERS SOSTROM DENI SE P. $2,229,509 01/12/12 5%
?5'\3/; 8%504106 L 4.8 MLES EAST OF MAIN STREET TO 1.0 INC 850 VI A LATA, SUITE $2§§’ ggg 34215 %g; 1% 11%

- (106) M LE VEST OF 10/111 SEPARATI ON. 14616 MCKENDREE AVENUE 104 '

-0 W DENI NG REPAI R BRI DGE DECK/ RAI LI NG CHI NO CA 91710 COLTON, CA 92324
HA21 SWPPP (213) 400- 8078 (951) 232- 7582
08-RI V-10-31.0/58. 5 I'N RI VERSI DE AND SAN BERNARDI NO MODERN ALLOYS | NC GADALLA, AMGAD $3, 405, 808 06/ 24/ 11 80%
28-478(1)840(341) c COUNTI ES AT VARI OUS LOCATI ONS 11172 WESTERN AVENUE 73-800 DI NAH SHORE $2;$;gg'§;3% fﬂ; 12; g 81%
PGOC' lSo- oc 3.(15 UPGRADE METAL BEAM GUARD RAI L STANTON CA 90680 DR STE 101 '
0 (714) 893- 0551 PALM DESERT, CA 92211
rB1 PCP (909) 844- 9731
08- Rl V- 10- 68. 0/ 156. 5 RV 1-60 0.0/12, RIV RT-71 0.0/3.0  PAVE TECH I NC RAMOS, MO SES $5, 057,860 04/ 07/ 11 51%
08-0L7904 SBD RT-60 16.6/30.5, SBD |-15 735 LAGUNA DRI VE 1110- A RESEARCH DRI VE $4, 758,209 05/04/11 94%
ACNH 000C- (330) E 13. 8/ 186. 2. SBD |-215 21. 8/ 33. 2 FEDLANDS. CA 92374. 4562 $1, 786,622 05/08/ 13
-0 VAR OUS LOCATI ONS | NSTALL VEHI CL nggssgg (7:‘5“922008 (951) 232- 6293

I NSTALL VEHI CLE DETECTI ON SYSTEMS (760) 729-
HB4N WecP
08-RIV-10-135.0/154.2 | N RI VERSI DE COUNTY NEAR BLYTHE AT  AUTOBAHN CONSTRUCTI ON | NC ALI BENJAM N, AMGAD $419,911 03/28/12 0%
08- 0P6904 VARI OUS LOCATI ONS SOLEHIOU 73-800 DI NAH SHORE DR $0 04/19/12 0%

CLEAN AND TREAT EXI STI NG BRI DGE P O BOX 11238 STE 101 $0 07/16/12

PALM DESERT, CA 92211 SUSPENDED

SANTA ANA CA 927111238

HVB WPCP (714) 769- 7025 (909) 844-9731
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District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-144.2/156.5 |IN RIVERSIDE CO | N DESERT CENTER &  MODERN ALLOYS, INC $424, 424 06/ 08/ 12 0%
08- ON9804 BLYTHE FROM 0.3 M LE TO 1.9 M LES 11172 VESTERN AVENUE $0  06/27/12 0%

EAST OF NORTH JUNCT RTE 177 & FROM %0

0.7 M LE EAST OF NORTH JUN STANTON CA 90680

I NSTALL CMB W TH GUARDRAI L (714) 893- 0551
HBAN WeCP
08-RIV-15-1.0/0 IN TEMECULA 1.0M LE N O SAN DI EGO THE RI CHARDS GROUP RAMOS, MO SES $193,130 03/29/12 0%
08- 0F2404 RAI NBOW TRUCK | NSPECTI ON FACI LI TY 26323 JEFFERSON AVE #E103 1110- A RESEARCH DRI VE :g fﬁ; g‘llj g 0%

| NSTALL AUTOVATED DETECTI ON WARN- | NG REDLANDS, CA 92374- 4562

REPAI R EXHAUST HOODS OVE MJRRI ETA CA 92562 (951) 232- 6293

| MPROVEMENTS TO | NSPECTI ON FACI LI Ty  (760) 715-5510
HA42 WPCP
08-RI V-15-3.2/52. 3 I'N RI VERSI DE AND SAN BERNARDI NO CALI FORNI A PROFESSI ONAL RAMOS, MO SES $1, 565,039 04/21/11 64%
2&?7%83.(@3) L COUNTI ES AT VARI OUS LOCATI ONS ENG NEERI NG, | NC. 1110- A RESEARCH DRI VE $§§§’ g% 825 g;; 1% 59%

0 UPGRADE CONTROLLERS 929 OTTERBEIN AVENUE UNIT E  REDLANDS, CA 92374- 4562 :
LA PUENTE CA 91748 (951) 232- 6263

HBAN WeCP (626) 810- 1338
08-RIV-15-9. 0/ 31 I'N R VERSI DE COUNTY NEAR MURRI ETA ON BEADOR CONSTRUCTI ON COMPANY — YOUSSEF, MAGED $709, 300 06/07/12 32%
08-0Q2104 RTE 15 AT VAR LOCATI ONS FROM 0.3 M LEINC 9225 STELLAR COURT iigg, ggg %; gg; g 26%

NORTH OF RTE 15/215 SEPARATI ON TO 26320 LESTER Cl RCLE SU TE B '

10.5 M LES SQUTH OF R CORONA, CA 92883

BRI DGE REHAB & SLOPE PAVI NG CORONA CA 92883 (951) 538- 3087
HVB WPCP (951) 674- 7352
08-RI V- 15-34. 9/ 35. 5 IN & NEAR CORONA FR 1.4 M N O GLEN MODERN ALLOYS I NC $447,892 07/16/12 0%
08- ON2604 IVY UCTO0.1 M SSOWEIRICK RD UC 11172 WESTERN AVENUE $0 08/ 16/ 12 0%
ACHS- | M30- (156) E $0 0

I NSTALL OUTER SEPARATI ON BARRI ER
5 51-56 8- (E) STANTON CA 90680
-0 (714) 893- 0551
HB1 WeCP
08- Rl V- 15-40. 0/ 41. 3 IN R VERSI DE COUNTY | N CORONA .4 M LE CLEAN CUT LANDSCAPE BENSON, DAVI D $716,473 06/20/11 0%
08-0C8204 SOUTH OF MAGNOLI A AVENUE OVERCROSSI NG8406 N ARMSTRONG AVENUE 1110- A RESEARCH DRI VE $675,$gig 84715 (1)‘215 ié 0%

TO TEMESCAL WASH. CLOVI S CA 93619 REDLANDS, CA 92374- 4562

REPLACEMENT PLANTI NG, | NSTALL .

(559) 322 2041 (951) 232- 6478 Z:,%N; EST

HA25 WPCP
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Statement of Ongoing Contractsasof 08/20/12 09/ 10/ 12
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V- 15-/ 50 I'N RI VERSI DE COUNTY I N RI VERSI DE, PETERSON- CHASE GENERAL MANASRAH, FATHI $1, 789, 624 01/ 25/ 12 67%
08- 0P8004 CORONA AND MURRI ETA FROM 0.3 M LE ENG NEERI NG CONSTRUCTI ON | NC 9225 STELLAR COURT #B $1;$§‘>gg' ;gg %; %g; 12 93%
NORTH OF RAI NBOW VALLEY BOULEVARD 1792 KAl SER AVENUE CORONA, CA 92883 ’
OVERCROSSI NG TO 0.7 M LE NOR (951) 232-8614
REHABI LI TATE PAVEMENT REPLACE SLABS | RVINE CA 92614
HML WeCP (949) 252- 0441
08-RI V-74-27.4/27.7 I'N RI VERSI DE COUNTY I N PERRI'S AT SR FLATI RON ELECTRI C GROUP | NC $332, 747  06/19/ 12 0%
08- OMB704 74 AND |-215 NB OFF AND ON RAMPS 7911- A PI NE AVENUE $0 07/16/12 0%
ACHS- P074- (056) B I NSTALL TRAFFI C SI GNALS $0
PG -() CHI NO CA 91708
(714) 228- 9631
HB1 WPCP
08-RI V-74-27.5/0 REHABI LI TATE 12 BRI DGES ON ROUTES 74 PETERSON- CHASE GENERAL QURESHI, MUJAHI D $416,222 04/06/12  100%
08-0P7104 AND 215 AT VARI OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON I NC 2023 CHI CAGO AVE. $388, 4;3 835 ig; 12 100%
METHACRYLATE SEAL, REPLACE/ REPAIR 1792 KAI SER AVENUE SUl TE B-6 08/ 15/ 12
| RVI NE CA 92614 R;ZERELZDE;SGEQ 92507 COMPLETED
HVB WPCP (949) 252- 0441 (951) 232-
08-RIV-74-63.0/71. 8 I'N RI VERSI DE COUNTY | N HEMET AND NEARALL AMERI CAN ASPHALT $3, 450,622 04/12/ 12 0%
08- 0P9504 ANZA FROM MARSHALL AVENUE TO HURKEY P O BOX 2229 $0 07/30/12 0%
CREEK BRI DGE AND FROM 0.4 M LE VEST $0
OF MORRI'S RANCH ROAD CORONA CA 92878
COLD PLANE, REPLACE AC AND OVERLAY  (951)736-7600
HML WPCP
08-RIV-79-12.2/19. 1 FR SAN DOEGO COLINE TO0.7 M N O  ANGUS ASPHALT I NC ALAM  MAHFUAL $1,780,800 03/15/12  100%
08-0P7804 RTE 79/371 SEP NEAR AGUANGA & FR 0.1 P O BOX 711539 2023 CH CAGO AVE $1£?§:%é 835 (1)25 1% 920
M S/ O DOVENI GONI PKWY TO RTE 79/ 74 SUl TE B-6 '
SANTEE CA 92072 08/30/ 12
SEP NEAR HOMVELAND (619) 562. 8201 RI VERSI DE, CA 92507
REPLACE AC SURFACI NG, COLD PLANE & . .
v VPCP (951) 840- 8240
08-RI V-86-/22.1 IN RI VERSI DE COUNTY I N & NEAR BEADOR CONSTRUCTI ON' COMPANY $623,300 05/17/12 0%
08- 0P6804 COACHELLA FROM | MPERIAL CO LINE TO  INC $0  06/20/ 12 0%
DI LLI ON ROAD UNDERCROSSI NG AT VARI QUS 26320 LESTER Cl RCLE $0
LOCATI ONS

BRI DGE DECK REHABI LATI ON CORONA CA 92883
H\B VPceP (951) 674- 7352
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Statement of Ongoing Contractsasof 08/20/12 09/ 10/ 12
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-91-.6/1.2 IN R VERSI DE COUNTY | N CORONA FROM  CLEAN CUT LANDSCAPE BENSON, DAVI D $707,865 07/20/11 0%
08- 456624 0.4 MLE SOUTH TO 0.2 M LE NORTH OF 8406 N ARVSTRONG AVENUE 1110- A RESEARCH DRI VE $596, 241 08/ 05/11 0%
ACST- P091- (131) E $2,586 05/18/15
PO-91 1-(1E) GREEN RI VER ROAD OC CLOVI'S CA 93619 REDLANDS, CA 92374- 4562
PLANTS AND MJULCH W TH | RRI GATI ON (951) 232- 6478 PLANT EST
-0 (559) 322- 2041
HE11 SWPPP SATIS
08-RIV-91-15.6/21. 6 I'N RI VERSI DE COUNTY | N RI VERSI DE FROMSEMA CONSTRUCTI ON | NC LOPEZ, JOSEPH $110, 508, 418 02/ 10/ 12 18%
08-448404 ADAMB STREET TO THE ROUTE 60/ 215 6 ORCHARD SUl TE 150 119 N. MAPLE SU TE A $12, 043,080 03/08/12 9
CMLN- 6208- (009) E 9N SU $2, 517,856 07/14/14 1%
SEPARATI ON LAKE FOREST CA 92630 & U
-0 CONSTRUCT HOV LANDS, W DEN BRI DGES BARSTON CA 92880- 1793
(949) 470- 0500 (851) 232- 8052
HB5 wecP
- - - . y ] i) 0
08-RIV-91-/21.6 Rl V/ SBD VAR OUS LOCATI ONS REPLACE REPUBLI C | TS OBADI KE, JOSEPH $3, 430,025 04/07/11 64%
OA?:;\JELngg‘lc (329)E CCTVS COVMUNI CATI ON' BACKBONE 1266 N LA LOVA Cl RCLE 1110- A RESEARCH DRI VE $1, 3;2,%8 gg; 34715 1; 39%
] UPGRADE TELEVI SI ON CAMERA SYSTEMS REDLANDS, CA 92374- 4562 '
--0) ANAHEI M CA 92806 (951) 830. 6821
(714) 630- 2100
HB4N WeCP
08-RIV-111-/6 I'N RI VERSI DE COUNTY AT SALTON AND | N NATI CH CORPORATI ON SANTCS, JOHN $3, 409, 000 05/ 25/ 12 24%
08-0P9404 PALM SPRI NGS FROM RI VERSI DE | MPERIAL P O BOX 10 73-800 DI NAH SHORE $1, 808, 423 06/ 20/ 12 53%
COUNTY LI NE TO MECCA BEACH CAMP ROAD DR STE 101 $1,808,423  10/09/12
AND FROM CHI NO CREE ?QS;)LQZE ;:2032346 PALM DESERT, CA 92211
COLD PLANE AND OVERLAY W TH RHVA- G . .
VL VPCP (951) 538- 5315
08-RIV-215-37.9/39.5 REPAI R AND RESTORE THE ASPHALT COFFMAN SPECI ALTI ES, | NC LENART, ELVI RA $3,500, 000 03/13/12  100%
08- 100004 CONCRETE PAVEMENT THAT HAS 9685 VI A EXCELENCIA STE 200 119 N. MAPLE SUI TES A $848,424 03/14/12 24%
EXPERI ENCED ACCELERATED PAVENENT & U $0 08/13/12
FAI LURE DIR S ORDER EMERGENCY F. A SAN DIEGO, CA 92126 CORONA, CA 92880-1793
REPAI R PAVEMENT .
20. 80 (951) 232- 8949
010010
08- Rl V-215-38.0/38.9 IN R VERSI DE COUNTY | N MORENO VALLEY COFFMAN SPECI ALTIES | NC CALI XTO, M GUEL $23,839, 797 04/11/11 41%
08-449314 ON ROUTE 215 FROM 0. 9KM NORTH OF 9685 VI A EXCELENCI A SUI TE 200 $11, 740,189 05/04/11
ACNH- X065- (095) N 119 N MAPLE SUITES A $604, 139 04/09/14 9%

LN62- 08 0-(7)

SWPPP

State of California Department of Transportation

EUCALYPTUS AVENUE UNDERCROCSSI NG TO
0.5 KM VEST OF BOX SPRI NG
CONSTRUCT HOV | N EACH DI RECTI ON

SAN DI EGO CA 92126
(858) 536- 3100

& U
CORONA, CA 92880
(951) 232- 8957
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Statement of Ongoing Contractsasof 08/20/12 09/ 10/ 12
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V-215-38.6/39.7 IN R VERSI DE COUNTY | N RI VERSI DE FROMCLEAN CUT LANDSCAPE $509, 939  06/28/12 0%
08- 334884 0.3 MLE WO CENTRAL AVENUE 8406 N AMRSTRONG AVENUE $0  07/16/12 0%
UNDERCROSSI NG TO 0.3 M LE E/ O FAIR $0
| SLE DRI VE UNDERCROSS! NG GLOVI'S, CA 93619
PLANTI NG AND | RRI GATI ON (559) 322- 2041
HE11 WeCP
08- Rl V- 215-39. 7/ 43 I'N RI VERSI DE COUNTY | N Rl VERSI DE FROMYAKAR SPRAY, M CHAEL $1, 342,400 03/21/12 28%
08-334874 0.8 MLE EAST OF MARTIN LUTHER KING 113 E ARROW H GHWAY 1110- A RESEARCH DRI VE :gg, ggg 8‘315 (1)35 ig 204
BOULEVARD TO DOWN STREET OVERHEAD. SAN DI MAS CA 91773 REDLANDS, CA 92374- 4562 !
REPLACE PLANTI NG, | RRI GATI ON, PUMP .
(900) 599. 1612 (951) 232- 6497
HE11 wecP
08-RIV-215-43.1/43.9 IN R VERSI DE COUNTY IN R VERSIDE ON O DONNELL CONSTRUCTION INC ~ BENSON, DAVID $3, 807,682 04/01/ 11 97%
08- 334864 ROUTE 215 FROM DOAN STREET OVERHEAD 559 W COVI NA BLVD 1110- A RESEARCH DRI VE $3, 5;?;%; 835 15135 1% 93%
TO COLOVBI A AVENUE OVERCROSSI NG ON REDLANDS, CA 92374- 4562 '
SAN DI MAS CA 91773 '
ROUTE 60 FROM 0.2 M LE 909) 394. 4510 (951) 232- 6478
REPLACE H GHVAY PLANTI NG (909) 394-
HE11 SWPPP
08- Rl V-243-13. 8/ 13. 9 I'N RI VERSI DE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN. SIMON  VERLENG A, ROMANO $318,121 02/09/07  100%
08- 0C4004 SOUTH OF BANNI NG AT | NDI AN VI STA SEPEHRI 2781 W RAMBEY $317, Ggg 83; 8;; 8; 100%
PO NT 8 MCLAREN, SUI TE #8 STREET, STE #7
UPGRADE | NDI AN VI STA POl NT
IRVINE CA 92318 Bg\';";" ';fscgsigzzo
HB71 WPCP (951) 538-
08- SBD- 0-/ 50. 9 IN R VERSI DE AND SAN BERNARDI NO TRAFFI C DEVELOPMENT ~ SERVI CES TAHA, | SSA $685,000 02/01/12  100%
08- 0R9204 COUNTI ES AT VARI OUS LOCATI ONS DUE TOI NC. 1110- A RESEARCH DRI VE $;ig’ 12? 8;5 gi; 1% 50%
THEFT DIR S ORDER EMERGENCY F. A 207 N. LOS ANGELES AVE. #252 REDLANDS, CA 92374 : 08/ 28/ 12
REPAI R ELECTRI CAL SYSTEMS DUE TO .
MOORPARK, CA 93021 (951) 840- 8234
THEFT
20. 20
201130
08-SBD-2-.9/2.4 I N SAN BERNARDI NO COUNTY I N PETERSON CHASE GENERAL PARVI NJAH, MOHSEN $1,414,080 09/29/10 0%
- . ! ! [)
08- 000204 VIRl GHTWOOD FROM 0.2 M LE EAST OF ENG NEERI NG CONSTRUCTI ON I NC 15367 TAMARACK ROAD $1, 462, 597 10; 18; 10 0%
ACHS- P002- (036) E RIVERA DRIVE TO 0.1 M LE VEST CF 1792 KAl SER AVENUE VI CTORVI LLE, CA 92392 $1,920 10/26/12
PHPO- 02 0-(68E) SHEEP CREEK DRI VE 951) 232- 7755
-0 | RVI NE CA 92614 (951) PLANT EST
CONSTRUCT LEFT TURN POCKET SATI S
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District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-10-9. 9/ 24. 5 FROM 0.1 M E/ O ROUTE 15 SEPARATI ON PETERSON- CHASE GENERAL TRAN, KEN $6, 702, 748 03/ 26/ 12 20%
08-384344 TO 0.3 M E/ O ROJTE 215 SEPARATION  ENG NEERI NG CONSTRUCTION INC 850 VI A LATA SUI TE $1;$gg56'228 82; 135 12 15%

W DEN RAMPS, | NSTALL RAMP METERI NG 1792 KAl SER AVENUE 104 '

| RVI NE CA 92614 03650;;1402332324

HB4N SWPPP (949) 252- 0441 (909) 844-
08- SBD- 10- 12. 0/ 19. 8 I N SAN BERNARDI NO COUNTY I N FONTANA C C MYERS I NC WAHED ABRAHI M YANG, CHAD $11, 261, 626 10/ 12/ 10 0%
08- 497504 AND RI ALTO FROM 0.4 M LE EAST OF PROJ. MANAGER 9225 STELLAR COURT $10$g§é, ggg g; fﬁ; ig 0%

ETI WANDA AVENUE OVERCROSSI NG TO 0.2  195-1/2 WEST VALLEY BLVD. SUTE B '

M LE VEST OF RI VERSI DE AV CORONA

CONSTRUCT LANES BLOOM NGTCN,  CGA 92376 (951) AN Gns
HB4N SWPPP (714) 471- 1694
08- SBD- 10- 20. 0/ 24. 5 I N SAN BERNARDI NO COUNTY I N COLTON  PROFESSI ONAL CONSTRUCTI ON ABDELKHALEQ HUSSAM $2, 080,374 06/24/11  100%
gg_g\/gigg_ 57 E FROM RI VERSI DE AVENUE OVERCROSSI NG TO SERVI CES 790 S. VIA LATA SUITE $1, 911, 423 g;; 2(7)5 1% 100%
G 010 o E?E)) 0.3 M LE EAST OF 10/215 SEPARATION. 4070 NELSON AVE SUI TE A 100 07/ 31/ 12

) ) GRI ND PCC PAVEMENT RECONSTRUCT G R

-0 CONCORD CA 94520 ?3;;)2\"32%725324 COMPLETED
HB1 WPCP (925) 288- 1566
08-SBD-10-/.1 I'N SAN BERNARDI NO COUNTY AT VARI OUS CAROLI NO CONSTRUCTI ON SAOUD, NAHRO $509, 835 04/05/12  100%
08- 0P7504 LOCATI ONS CORPORATI ON 4295 E. JURUPA ST., $;gg, ;22 8;‘; gi; g 83%

TREAT BRI DGE DECKS, JO NT SEAL 3035 EAST 8TH ST SUI TE 207 : 08/ 27/ 12

NATI ONAL CI TY CA 91950 O';;/;R'Zg’z ?721761

HVB WPCP (619) 948- 9163 (951) 232-
08- SBD-10-/9. 2 I N SAN BERNARDI NO COUNTY ON ROUTE 10 FBD VANGUARD CONSTRUCTI ON | NC NGUYEN, WU $2, 554,009 02/ 08/ 12 59%
08- 0P8404 I N MONTCLAI R AND ONTARI O FROM LOS 651 ENTERPRI SE CT 850 S. VIA LATA SU TE $2;$gé$, g;g (1)35 (1)25 12 83%

ANGELES COUNTY LINE TO M LLI KEN 100- A '

AVENUE AND ON ROUTE 15 IN D '(-;\Z/E)Rgiig‘gog“%o COLTON, CA 92324 SUSPENDED

REPLACE PCC SLABS & MODI FY RW S . .
v VPCP (951) 232- 3784
08- SBD- 15- 3. 8/12. 8 I N SAN BERNARDI NO COUNTY | N RANCHO  GRI FFI TH COFFMAN JO NT VENTUREALI PANAH, FRED $77,651, 930 02/ 16/ 12 28%
08-472224 CUCAMONGA, FONTANA AND RIALTO FROM 9685 VI A EXCELENCI A SUI TE 200 $23,452, 711 03/22/12 0
ACI M- 0155- ( 155) E 790 S VIA LATA SUTE $6, 949,306 05/03/13 0%

0- 1-(5E)

--0

HA22 SWPPP

State of California Department of Transportation

7TH STREET UNDERCROSSI NG TO SI ERRA
AVENUE UNDERCROSI NG
PAVEMENT REHABI LI TATI ON, SLAB

SAN DI EGO CA 92126
(858) 536- 3100

100
COLTON, CA 92324
(909) 289- 2020
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Statement of Ongoing Contractsasof 08/20/12 09/ 10/ 12
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 70. 6/ 74. 9 I'N SAN BERNARDI NO COUNTY | N AND NEAR PAVE - TECH | NC AL- KHATEEB, TAGHREED $6, 420,433 01/ 05/ 12 25%
08- 0K1504 BARSTOW FROM 0.5 M LE NORTH OF ROUTE 735 LAGUNA DRI VE 15367 TAMARACK ROAD $145, 480 02/ 03/12 204
AClI M 0151- (229) 1 $13,000 12/07/12
15/ 58 SEPARATI ON TO EAST MAI N STREET VI CTORVI LLE, CA 92392
--0) CARLSBAD CA 92008
UNDERCROSSI NG 760) 729- 7592 (951) 232- 7793 SUSPENDED
COLD PLANE AND OVERLAY (760) 729-
HA22 WeCcP
08- SBD- 15- 81. 8/ 0 I'N SAN BERNARDINO CO. ON RTE 15 IN J MCLOUGHLI N ENG NEERI NG CO $2, 625,229 06/11/12 0%
08- 0P8804 YERMD AT GHOST TOWN ROAD UC AND ON I NC $0 07/05/12 0%
RTE 40 AT VAR OUS LOCATI ONS FROM 10641 FULTON COURT $0
Pl SGAH CRATER ROAD UC TO A
BRI DGE DECKS, PAINT STEEL BRI DGE RANCHO CUCAMONGA CA 91730
HVB wecP (909) 944- 1037
08- SBD- 15- 107. 7/ 154.6 | N SAN BERNARDI NO COUNTY FROM 1 M LE TRUESDELL CORPCORATI ON OF SHAHI DI, SHAI NE $4,120,758 03/07/11 58%
08- 0M2404 EAST OF FI ELD ROAD OVERCROSSI NG TO 1 CALI FORNI A | NC ATTN: JOSE 222 E. MAIN ST. SU TE $1, 223'2’2’? gi; i;‘; 1% 38%
M LE WEST OF HALLORAN SUMM T CASTI LLO 207 '
OVERCROSSI NG 1310 W 23RD STREET BARSTOW CA 92311
RESURFACE DECKS .
HVB SWPPP TEMPE AZ 85282 (951) 232- 7839
(602) 319- 5898
08- SBD- 15-/49. 7 IN R VERSI DE AND SAN BERNARDI NO REPUBLI C | NTELLI GENT TAHA, | SSA $1,515,000 01/20/11  100%
253\1&'\/588‘(1} 497 E COUNTI ES AT VARI OUS LOCATI ONS TRASPORTATI ON SERVI CES | NC 1110- A RESEARCH DRI VE $1, 515, Ogg 82; Sg; 1% 100%
0 (327) RETROFI T CHANGEABLE MESSAGE SI GNS 1266 NORTH LA LOMA Cl RCLE REDLANDS, CA 92374- 4562 08/ 09/ 12
ANAHEI M CA 92806 (951) 840- 8234 COVPLETED
HAL3 WeCP (714) 630- 2100
08- SBD-18-7.8/T8. 1 I N SAN BERNARDI NO COUNTY | N SAN VAP CONSTRUCTI ON | NC NGUYEN, NHAN $181,285 06/12/12 34%
gg-sg'\/gg?g 043) E BERNARDI NO FROM 43RD ST TO 48TH ST 16425 | LLUSI ON WAY 850 VI A LATA SUITE ig;, gg 8;; 23; ig 37%
) -(043) UPGRADE S| DEWALK, REMOVE MBGR 104 '
- -() LA M RADA CA 90638

COLTON, CA 92324

(714) 253- 3270
(909) 821- 8164

HB71 WPCP
08- SBD- 18- 30. 0/ 32. 5 I'N SAN BERNARDI NO COUNTY I N RUNNI NG ROCK BOTTOM | NC TRAN, KEN $1, 080,980 10/ 22/ 09 0%
08- 0A7914 SPRI NGS ON ROUTE 18 AND ON ROUTE 330 2724 LANDCO DRI VE 236 CRANGE SHOW RD $1, 098, 532 12; 14; 09 0%
ACST- X071- (054) E PLANTI NG AND | RRI GATI ON STE 109 $1,458 03/ 18/ 14
X0-71 0- (4E) BAKERSFI ELD CA 93308 AN BERNARDI NO CA 92408
-0 (661) 859- 1700 PLANT EST
(909) 844- 3312 SATI S

HE13 WPCP
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Statement of Ongoing Contractsasof 08/20/12

09/ 10/ 12

District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 18-44. 2/ 44. 7 I N SAN BERNARDI NO COUNTY IN THE C TY FLATI RON VEST | NC. BOULOS, | HAB $36, 993,081 12/03/08 0%
08- 227004 OF Bl G BEAR LAKE ON ROUTE 18 AT 1770 LA COSTA MEADOWS DR. 236 CRANGE SHOW RD $35, 632,949 12/ 19/ 08 0%
ACST- X071- (053) E ROUT $342, 742 11/02/12
CBX0-71 0- (3ER) S JUNCTI ON WiTH E 38. SAN MARCOS CA 92078 SUI TE 109
X071 053.() REPLACE BRI DGE & REALI GN ROADWAY SAN BERNARDI NO CA 92408 PLANT EST
a1 SWPPP (951) 232- 7582 SATI S
08- SBD- 18- 75. 3/ 75. 7 I N SAN BERNARDI NO COUNTY AT LUCERNE AUTOBAHN CONSTRUCTI ON | NC ADODO, EFE $442,687 04/24/12  100%
08- 0K2004 VALLEY FROM 0.2 M LE WEST OF CUSTER P O BOX 11238 15367 TAMARACK ROAD $363,680 05/16/12 0,
ACHS- PO18- (042) E $0 08/08/12

AVENUE TO 0.1 M LE WEST OF VI CTORVI LLE, CA 92392
P PO-18 0- ( 2E) SANTA ANA CA 92711 08/15/12

CHRI STENSON ROAD 1) 769. 7025 (951) 232- 6415 COVPLETED
=0 CONSTRUCT LEFT TURN LANE (714) )
HB1 wecP
08- SBD- 38- 49. 5/ 59. 4 I N SAN BERNARDI NO COUNTY ON ROUTE 18 MATI CH CORPORATI ON TRAN, KEN $3, 008,000 06/11/12 0%
08- 0Q4804 FROM 0.8 M LE EAST OF LAKEVI EWPO NT P O BOX 10 850 VI A LATA RD. 28 885 %j 1% 0%

MAI NTENANCE STATI ON TO ROUTE 18/ 30 SUI TE 104

SEPARATI ON AND ON RQU ?IQOG;;_QZZD 320(9)2346 SUSPENDED

COLD PLANE AND PAVE, DETECTORS i .
™ VPCP (909) 844- 3312
08- SBD- 40- . 1/ 0 IN R VERSUDE & SAN BERNARDI NO TRUESDELL CORPORATI ON OF EMUH, GODW N $157,157 06/ 11/12 35%
08-0Q1504 COUNTI ES AT VARI OUS LOCATI ONS CALI FORNI A | NC P.O. BOX 3666 :gj ;gi %; 225 g 16%

BRI DGE DECK CORI NG 1310 W 23RD STREET PARKER, AZ 85344- 6416 !

TEMPE AZ 85282 (951)232- 3706
HVB wecP (602) 437-1711
08- SBD- 40- 28. 1/ 51 SAN BERNARDI NO COUNTY FROM 0.2 M W OSECURI TY PAVI NG COVPANY | NC  SHAHI DI, SHAINE $24,947,950 02/10/12 35%
08- 0K2404 DESERT OASI S ROADSI DE REST AREA TO  DAN LI TTLE, PRQJECT MANAGER 222 E. MAIN ST., $464,963 03/06/12 204
ACI(;\40401—(078)2 10 M B O CRUERO ROAD P O BOX 1489 U TE 208 $291,127 03/21/13
o COLD PLANE, OVERLAY AND MBGR )
SUN VALLEY CA 913531489 ?g?f;% (7:';322311 2366

HA22 WPCP (818) 612- 0450
08- SBD- 60- 4. 8/ 0 I N SAN BERNARDI NO COUNTY | N ONTARI O WESTCOAST PUBLI C WORK | NC ALl PANAH, FEREYDOON $534,230 06/27/11  100%
08-0L0404 AT EUCLI D AVENUE UNDERCROSSI NG 20058 VENTURA BLVD, #318 790 S. VIA LATA SU TE $475, 92(2) 84715 gi; g 89%

HB4N WPCP

EXIT RAMP W DENI NG

WOODLAND HI LLS CA 91364
(818) 206- 4423

100
COLTON, CA 92324
(909) 289- 2020
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Statement of Ongoing Contractsasof 08/20/12 09/ 10/ 12
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-60-/9. 9 I'N SAN BERNARDI NO & RI VERSI DE CO ON  SECURI TY PAVI NG COMPANY | NC  CHEN, M CHAEL $1, 637,420 05/ 10/ 12 37%
08- 0P8504 RTE 60 FROM LOSANGELES COLINE TO RTE P O BOX 1489 2023 CHI CAGO AVE. $10;$gg§ 285 g;; 12 1%
60/ 90/ 215 SEPARATI ON & ON RTE 215 SUI TE B-6
FROM MARTI N LUTHER KI NG (S:TB;/';‘;;E;‘?Q 913531489 Rl VERSI DE, CA 92507
REHABI LI TATE PAVEMENT i .
™ VPCP (951) 830- 6017
08- SBD- 60-/ 10 I N SAN BERNARDI NO AND RI VERSI DE PETERSON- CHASE GENERAL $188,414 04/ 25/12 0%
08-0C7434 COUNTI ES AT VARI QUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON | NC $0  07/23/12 0%
ACNH- 000C- (350) E $0 ?
0 I NSTALL EXI T NUMBERI NG SI GNS 1792 KAl SER AVENUE
| RVI NE CA 92614
HB4N wecP (949) 252- 0441
08- SBD- 62- 55. 0/ 79. 5 I N SAN BERNARDI NO COUNTY FROM | RONAGE SKANSKA USA Cl VI L WEST GONZALEZ, ALFONZO $1, 803,600 05/25/07  100%
08- 0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 CALI FORNI A DI STRICT I NC 6690 LA CONTENTA ROAD $1, 812, 9;3 285 (1);15 g; 100%
JUNCTI ON 1995 AGUA MANSA ROAD YUCCA VALLEY CA 92284
RESURFACE EXI STI NG PAVEMENT .
Rl VERSI DE CA 925092405 (951) 538-5218
HML WPCP (951) 684- 5360
08- SBD-62-142.2/142.9 | N SAN BERNARDI NO COUNTY CALI FORNIA M C M CONSTRUCTI ON | NC YAP, S| ONG $24,487,876 02/15/11 38%
08-378704 AND I N LA PAZ COUNTY ARl ZONA FROM THE P O BOX 620 790 S. VIA LATA STE $13,321,205 02/28/11 54%
. 0
STP- BRST- ( PP0) 6 | NTERSECTI ON OF LPARKER DAM Raap aT NORTH HI GHLANDS cA 100 $1,198,092 10/03/ 14
or %05 (1000 EARP TO TH D STREE (516)394- 1221 COLTON, CA 92324
- ) BRI DGE TO BE REPLACED ) B}
HAo1 WPPP (951) 232- 3922
08-SBD-71-4.8/8.5 IN SBD & RI'V COUNTI ES NEAR CHI NO PACI FI C RESTORATI ON GROUP | NC SPRAY, M KE $542,857 01/26/11 0%
08- 0F1004 H LLS FROM CENTRAL AVE OC SANTA ANA P O BOX 429 1110- A RESEARCH DRI VE $421, 157 02/15/ 11 0%
SARR- STPE- ( P07) E $4,900 09/25/14
STPE- PO 7- (OE RIVER BRI DCE PERRI S CA 92572 REDLANDS, CA 92374- 4562
(08) HI GHWAY PLANTI NG AND | RRI GATI ON (951) 232- 6497 PLANT EST
-0 (951) 940- 6069
HB34 WPCP SATI S
08- SBD- 138- 24. 1/ 37. 8 I N SAN BERNARDI NO COUNTY AT VARI OUS ALL AVERI CAN ASPHALT TRAN, KEN $5, 004, 504 05/ 23/ 12 0%
08- 0P9204 LOCATI ONS P O BOX 2229 850 VI A LATA ROAD :g (1)85 ig; g 0%
COLD PLANE & PAVE, REPLACE DETECTOR SUl TE 104

CORONA CA 92878

(951) 736- 7600 COLTON, CA 92324 SUSPENDED

VL PCP (909) 844- 3312
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Statement of Ongoing Contractsasof 08/20/12 09/ 10/ 12
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 178- 5. 0/ 14. 3 I'N SAN BERNARDI NO COUNTY EAST OF S L S CONSTRUCTI ON | NC $365, 624 06/ 04/ 12 0%
08- 438904 RI DGECREST FROM 5.0 M LES EAST TO 10769 WOODSI DE AVE SUI TE 201 $0  07/20/12 0%
ACST- S178- (061) E $0 0
14.3 M LES EAST OF KERN COUNTY LI NE
) -() DRAI NAGE | MPROVEMENTS SANTEE CA 92071
(619) 448- 8928
HA42 WPCP
08- SBD- 215- 8. 8/ 11. 6 I'N SAN BERNARDI NO COUNTY | N SAN MCM CONSTRUCTI ON | NC YOGARAJAH, MANNY $69, 394, 159 10/ 23/ 09 81%
08-4440U4 BERNARDI NO ON ROUTE 210 AND ON ROUTE P O BOX 620 850 S. VIA LATA, STE $66, ggg' ;gg (1)%5 g; f{g 94%
215 100A $302,
CONSTRUCT BRI DGES NORTH HI GHLANDS CA 95660 COLTON CA 92324
. SWPPP (951) 830- 6864
08- SBD- 215- 14. 0/ 0 I'N SAN BERNARDI NO COUNTY | N SAN P T M GENERAL ENG NEERI NG $394, 493 06/ 18/ 12 0%
08- OMA004 BERNARDI NO AT PALM AVE DR SERVI CES I NC $0 07/16/12 0%
I NSTALL TRAFFI C SI GNALS P O BOX 7745 $0
RI VERSI DE CA 925137745
HB4N WPCP (951) 710- 1000
08- SBD- 247-8.5/22. 1 I'N SAN BERNARDI NO COUNTY NEAR LANDERS SULLY- M LLER CONTRACTI NG $4, 865,508 06/ 11/ 12 0%
08- 0P9304 FROM TRACY BLVD TO MANNI NG ROAD AND  COVPANY $0 06/28/12 0%
FROM CHUCKWAGON ROAD TO THE CI TY 135 S STATE COLLEGE BLVD #400 $0
LIMT OF BARSTOW
PLACE HVA (TYPE A) OVERLAY BREA CA 92821
HML WPCP (714)578- 9600
08- SBD- 330- 40. 3/ 40. 6 I'N SAN BERNARDI NO COUNTY NEAR BEADOR CONSTRUCTI ON COMPANY  TRAN, KEN $358, 500 05/23/12 40%
08-0J8004 FREDALBA AT VARI QUS LOCATI ONS I NC 850 VI A LATA STE 104 2121 2;8 885 ig; 12 39%
REHABI LI TATE SEVERAL CULVERTS 26320 LESTER Cl RCLE COLTON, CA 92324 '
CORONA CA 92883 (909) 844- 3312
HVR WPCP (951) 674- 7352
08- SBD- 395- 3. 9/ 65. 5 IN SBD CO ON RTE 210 FR LA CO LINE I NALL AMERI CAN ASPHALT M NA, EHAB $3, 353,800 02/07/12 58%
08- 0P7304 UPLAND TO ARROWHEAD AVE OC IN SBD & P O BOX 2229 15367 TAMARACK ROAD 2223’ g?g 855 ig; g 18%
ON RTE 395 FR RTE 15 JCT | N HESPERI A VI CTORVI LLE, CA 92392 '
CORONA CA 928782229
TO8 M S/ O KERN CO 951) 736- 7600 (951) 232- 6415
OVERLAY, REPLACE AC SURFACING Fog  (991)736-
HML WPCP

Totals: Authorized Final Amt: $476, 459, 986 Completed to Date: $214, 393, 261 Work ThisMonth: $20, 609, 790
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08- RI V- 10- 8. 2/ 25. 2
08-RIV-10-31.0/58.5
08- RI V- 10- 68. 0/ 156. 5
08-RIV-10-.5/0
08- RI V-10-24.0/24. 3
08- Rl V- 10- 135. 0/ 154.
08- Rl V- 10- 144. 2/ 156.
08-RI V-15-3.2/52.3
08- Rl V-15-9. 0/ 31
08-RIV-15-34.9/35.5
08- Rl V-15-40.0/41.3
08-RIV-15-1.0/0
08- Rl V- 15-/50
08-RI V-74-27.4/27.7
08-RIV-74-27.5/0
08-RIV-74-63.0/71.8
08-RIV-79-12.2/19.1
08-RIV-86-/22.1
08-RIV-91-.6/1.2
08-RIV-91-15.6/21.6
08-RIV-91-/21.6
08-RIV-111-/6

2
5

Statement of Ongoing Contracts - Index

Contract

08- 0P7204
08-478104
08-0L7904
08- ON7104
08- OE4104
08- 0P6904
08- ON9804
08- 0P6204
08- 0QR104
08- ON2604
08- 0C8204
08- 0F2404
08- 0P8004
08- OMB704
08- 0P7104
08- 0P9504
08- 0P7804
08- 0P6804
08- 456624
08- 448404
08- 0P6304
08- 0P9404
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08- RI V- 215- 37. 9/ 39.
08- RI V- 215- 38. 6/ 39.
08- Rl V- 215-39. 7/ 43
08- Rl V- 215-43. 1/ 43.
08- RI V- 215- 38. 0/ 38.
08- RI V- 243-13. 8/ 13.
08- SBD-0-/50. 9
08-SBD-2-.9/2.4
08- SBD- 10-9.9/24.5
08- SBD- 10- 12. 0/ 19. 8
08- SBD- 10- 20. 0/ 24. 5
08-SBD-10-/.1
08- SBD- 10-/9. 2
08- SBD- 15- 3.8/ 12. 8
08- SBD- 15-70. 6/ 74. 9
08- SBD- 15-81.8/0

08- SBD- 15-107. 7/ 154. 6

08- SBD- 15-/49.7

08- SBD- 18- 30. 0/ 32.5
08- SBD- 18-44.2/44.7
08- SBD- 18- 75.3/75.7
08-SBD-18-7.8/T8.1

Statement of Ongoing Contracts - Index

Contract

08- 1C0004
08- 334884
08- 334874
08- 334864
08- 449314
08- 0C4004
08- 0R9204
08- 0C0204
08- 384344
08- 497504
08- OMB504
08- 0P7504
08- 0P8404
08-472224
08- 0K1504
08- 0P8804
08- OM2404
08- OMr704
08- 0A7914
08- 227004
08- 0K2004
08- 0MB304

Page
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District
Federal Aid

Cnty Rt Pm

Statement of Ongoing Contracts - Index

08- SBD- 38-49. 5/ 59. 4

08- SBD-40-.1/0
08- SBD- 40- 28. 1/ 51
08- SBD-60-/9. 9
08- SBD- 60-/ 10

08- SBD- 60-4.8/0

08- SBD- 62-55. 0/ 79. 5
08- SBD- 62- 142. 2/ 142. 9

08-SBD-71-4.8/8.5

08- SBD- 138-24.1/37.8
08-SBD-178-5.0/ 14. 3
08- SBD-215-8.8/11. 6

08- SBD- 215-14.0/0

08- SBD-247-8.5/22.1
08- SBD- 330-40. 3/40.6
08- SBD- 395- 3. 9/ 65.5

08

Statement of Ongoing Contracts - Federal Aid

Category

Contract

08- 0Q4804
08- 0QL504
08- 0K2404
08- 0P8504
08-0C7434
08- 0L0404
08- 0H6504
08- 378704
08- 0OF1004
08- 0P9204
08- 438904
08- 444004
08- 0MA004
08- 0P9304
08-0J8004
08- 0P7304

Page
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

08

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO
$114, 879, 634
$34, 031, 096
$65, 381, 750
$142, 992, 643
$119, 174, 863
$476, 459, 986

Work Comp
$27, 913, 175
$19, 338, 423
$51, 638, 175
$96, 525, 290
$18, 978, 198

$214, 393, 261

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio

08

Work completed this Period:

$4, 454, 283

$4, 454, 283
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